RESOLUTION REGISTER - COUNCIL MEETINGS - OCTOBER 2021

Key A: Action Required B: Being Processed C: Completed

Meeting Date	Business Minute Item No.	Report Title and Council Resolution	Responsible Officer	Community Engagement Assessment Completed	Media Releas e Requir ed	Action Date	Comments	Status	File No.
23/5/18	91/18 ENV9/18	Jennings Sewerage Scheme: Preliminary Assessment Report Resolved that Council: (1) Receive and note the Jennings Sewerage Scheme Preliminary Assessment by HunterH ₂ O (2017). (2) Endorse continued dialogue with Southern Downs Council. (3) Investigate funding opportunities to enable connection to the common effluent drainage system.	Manager Water & Waste			18/10 18/11 14/4/202 0 14/5 15/6 to 9/7	Note ongoing: reduced actions undertaken Lower priority at present due to (emergency) water issues at Tenterfield Internal review as gap analysis to progress & Lower priority at present due to (emergency) water issues at Tenterfield Funding for x-boarder still under investigation. Note identified in SSW as Risk 1- applying Applied for the risk reassessment awaiting response Response provided as Risk 1	В	
27/2/19	30/19 COM3/19	Compulsory Acquisition of Crown Land for the Mt Lindesay Road Upgrade – 0-6km Section East of Legume Resolved that Council:	Engineering Officer MAPP			18/3	Awaiting Final plans to be sent with application to Minister. No change to status.	В	

(1) Proceed with the compulsory acquisition of the land described as part of Lot 7016 DP 1073681, Lot 7017 0200 DP 11073681, Lot 7017 0200 DP 11073681, Lot 7017 0200 DP 11073681 for the purpose of operational land being for road widening in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Abortignal Land Claim Abortigna					
of the land described as part of Lot 7016 PP 107303, Lot 7017 PP 1	()		10/5/19		
part of Lot 7016 PP 1073681, Lot 7017 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister approve a reduction in the notification period from Po days to the minimum 60 days. 11/5/20 part of Lot 7016 DP 1073681, Lot 7017 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and any of the Roads Act 1993; and 177(2)(b) of the Roads Act 1993; and 177(2)(c) of the Roads Act 1993; and the Road			, _, _,		
i 1073681, Lot 7017 DP 1106731 for the purpose of operational land being for road widening in accordance with the requirements of the Land Acquisition (lust Terms Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim Deing withdrawn; and the Government and Lot 7020 PD 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Interim Exercision of Links of the Minister of Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Interim Exercision Description of Local Links Description of Local Register of Construction. Distribution of Description of Local Register of Construction. Distribution areas. Pricing being sections to the Surveyed with a view to minimise any compulsory.	of the land described as			No change.	
12/7/19 1106/30 and Lot 7020 DP 1106/31 for the purpose of operational land being for roace with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1106/31 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. 12/7/19 Final plans being reviewed. 19/8/19 19/8/19 19/8/19 19/8/19 19/8/19 15/11/19 16/9/8/19 15/11/19 15/11/19 15/11/19 15/11/19 16/9/8/19 15/11/19 15/11/19 16/9/8/19 15/11/19 16/9/8/1	part of Lot 7016 DF		12/7/10		
DP 1106731 for the purpose of operational land being for road widening in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and the minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. DP 1106731 by compulsory process again available for construction. Description of the purpose of t	1073681, Lot 7017 DF		12///19		
DP 1106731 for the purpose of operational land being for road widening in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approva e reduction in the notification period from 90 days to the minimum 60 days. DP 1106731 For Pricing being sought from registered surveyor for the initial set out of proposed acquisition areas. No change to status. Section of existing boundary between 0.1 to 1 km has been pegged in consultation with RMS design review. Advice of determination of Land Claim received for Lots 7016, 7017 & 7017 Po 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and the Roads Act 1993; and the notification period form 90 days to the minimum 60 days. (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days.	1106730 and Lot 7020		12/7/19	Final plans being	
purpose of operational land being for road widening in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1707381, Lot 7017 DP 1707381, Lot 7018 DP 1	DP 1106731 for the		12///15		
iand being for road widening in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of lot 7016 DP 1073681, Lot 7017 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister and approve a reduction in the notification period from 90 days to the minimum 60 days. Interim section 117(5/20) Interim section 0.1km to 1.0km agreed with RMS for construction. Interim section 0.1km to 1.0km agreed with RMS for construction. Interim section 0.1km to 1.0km agreed with RMS for construction. Interim section 0.1km to 1.0km agreed with RMS for construction. Interim section 0.1km to 1.0km agreed with RMS for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory				reviewed.	
widening in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7017 DP 1107361, Lot 7017 DP 1107361, Lot 7017 DP 1107361, Lot 7017 DP 1073681, Lot 7018 DP 1073681, Lot 7019 DP 107371, Lot 7019			10/0/10	Pricing being sought	
with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Abornginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 pp 1073681, Lot 7017 pp 1106730 and Lot 7020 pp 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. With the requirements of the minimum 60 days. Interim section 1715/200 pp 1106731 by compulsory process under section 176 by compensation period for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory			19/8/19	from registered	
of the Land Acquisition (Just Terms Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. initial set out of proposed acquisition areas. No change to status. Section of existing boundary between 0.1 to 1 km has been pegged in consultation with RMS design review. Advice of determination of Land Claim received for Lots 7016, 7017 & 7020 received at start of November. Likely impacts to the project to be discussed with RMS. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory			15/11/10	surveyors for the	
(Just Section of Exempts Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 PP 1073681, Lot 7017 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Author			13/11/13		
Compensation) Act 1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. areas. No change to status. Section of existing boundary between 0.1 to 1 km has been pegged in consultation with RNS design review. Advice of determination of Land Claim received for Lots 7016, 7017 & 7020 received at start of November. Likely impacts to the project to be discussed with RMS. Interim section 0.1km to 1.0km agreed with RNS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory					
1991 and subject to the Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7016 TP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and Raguests the Minister for Local Government approva a reduction in the notification period from 90 days to the minimum 60 days. No change to status. Section of existing boundary between 0.1 to 1 kn has been pegged in consultation with RMS design review. Advice of the consultation with RMS design review. Advice of determination of Land Claim received for Lot 7017 PP 1106731 and 177(2)(b) of the Roads Act 1993; and Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory					
Undetermined Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days. How the Minister is again available for commencement of works once water is again available for construction. 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 12/5/20 13/5/20 13/5/20 13/5/20 14/5/20 15/5/20 16/5/20 16/5/20 16/5/20 16/5/20 16/5/20 16/5/20 16/5/20 16/5/20 16/5/20 16/5/20 16/5/20 17/5/20 18/5/20					
Aboriginal Land Claim being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Section of existing boundary between 0.1 to 1 km has been pegged in consultation with RMS design review. Advice of determination of Land Claim received for Lots 7016, 7017 & 7020 received at start of November. Likely impacts to the project to be discussed with RMS. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory	_			No change to status.	
being withdrawn; and (2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. 11/5/20 11/5/20 boundary between 0.1 to 1 to 1 km has been pegged in consultation with RMS design review. Advice of determination of Land Claim received for Lots 7016, 7017 & 7027 received at start of November. Likely impacts to the project to be discussed with RMS. 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 12/5/20 13/5/20 13/5/20 13/5/20 14/5/20 15/5/20 16/5/20 16/5/20 16/5/20 16/5/20 16/5/20 18/5/20				Section of existing	
(2) Make an application to the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. (3) Interim section 0.1km to 1.0km agreed with RMS or commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory					
the Minister and the Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. March					
Governor for approval to acquire part of Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Consultation with RMS design review. Advice of determination of Land Claim received for Lots 7016, 7017 & 7016					
to acquire part of Lot 7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. 11/5/20 11/5/20 design review. Advice of determination of Land Claim received for Lots 7016, 7017 & 7020 received at start of November. Likely impacts to the project to be discussed with RMS. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory				1 33	
7016 DP 1073681, Lot 7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. 11/5/20 Advice of determination of Land Claim received for Lots 7016, 7017 & 7020 received at start of November. Likely impacts to the project to be discussed with RMS. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory					
7017 DP 1106730 and Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. 11/5/20 11/5/20 11/5/20 10/2/20					
Lot 7020 DP 1106731 by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. 11/5/20 11/5/20 Claim received for Lots 7016, 7017 & 7020 received at start of November. Likely impacts to the project to be discussed with RMS. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory					
by compulsory process under section 177(1) and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. 10/2/20 Lots 7016, 7017 & 7020 received at start of November. Likely impacts to the project to be discussed with RMS. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. 11/5/20 Taillage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory					
under section 177(1) and 177(2)(b) of the Roads Act 1993; and Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 11/5/20 1/20 received at start of November. Likely impacts to the project to be discussed with RMS. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory			10/2/20		
and 177(2)(b) of the Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. 11/5/20 11/5/20 11/5/20 Therim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory			10/2/20	•	
Roads Act 1993; and (3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory					
(3) Requests the Minister for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory	and 177(2)(b) of the			,	
for Local Government approve a reduction in the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory	Roads Act 1993; and				
Interim section the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory	(3) Requests the Minister				
the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory	for Local Government			RMS.	
the notification period from 90 days to the minimum 60 days. Interim section 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory	approve a reduction in				
from 90 days to the minimum 60 days. 11/5/20 11/5/20 11/5/20 11/5/20 0.1km to 1.0km agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory					
minimum 60 days. agreed with RMS for commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory				0.1km to 1.0km	
commencement of works once water is again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory				agreed with RMS for	
again available for construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory				commencement of	
11/5/20 Construction. Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory				works once water is	
11/5/20 Drainage materials have been ordered and remaining sections to be surveyed with a view to minimise any compulsory				again available for	
have been ordered and remaining sections to be surveyed with a view to minimise any compulsory				construction.	
have been ordered and remaining sections to be surveyed with a view to minimise any compulsory			11/5/20	Drainage materials	
and remaining sections to be surveyed with a view to minimise any compulsory			11/3/20		
sections to be surveyed with a view to minimise any compulsory					
surveyed with a view to minimise any compulsory					
to minimise any compulsory					
compulsory					
acquisition required.					
				acquisition required.	

		1/7/20 7/8/20	Survey of design centreline has been initially done on Legume 0-6.0km section and minor adjustments being considered to minimise extent of works impacting on adjacent properties.
			The set out of a slightly modified alignment has commenced that should minimise extent of acquisition required.
			Revised construction design plans have been sent to the consultant land surveyors for use in defining the land acquisition boundaries.
		14/4/21 7/5/21	Land surveyors from Tenterfield are currently pegging proposed acquisition boundaries although access for this task has been hampered by recent wet ground conditions.
			Surveyors are back on site continuing with field work.
		7/6/21	Land surveyors are preparing plans for proposed acquisition. Land surveyors have been delayed by wet

						weather to complete the field work to peg acquisition boundaries.		
28/8/19	176/19	Confidential Report - NEWGrid - Water Security	CCO	Yes	19/9	Discussions ongoing.	В	
	ENV16/19	Resolved that Council: (1) Advocate to participate in the development and delivery of the National Water Grid project within the		16/10/1 9	13/10	Announcement of \$24m for feasibility study for the Border Rivers Project on the Mole River.		
		Tenterfield environs; and (2) Seek funding to complete all the assessments that will support a P90 cost estimate; and (3) Subject to a positive result, as determined by the Detailed Business Case, seek a further allocation to bring the				Discussions with Govt ongoing. Letter forwarded to Minister for Water requesting TSC be the proponent to complete the studies and Detailed Business Case.		
		project to shovel ready status.			5/12	Ongoing discussions with Minister Pavey's Office in relation to capacity of WaterNSW to deliver a signed tender document prior to next Federal Government election cycle caretaker period.		
						Meeting SDRC Mayor and CEO to discuss on 11/12/19		
					5/2	Meeting with Water NSW, Member for Lismore & Councillors scheduled.		
					11/3	Meeting held. Feasibility study to go ahead. Ongoing engagement.		
					15/5	Phone meeting with David Hogan.		

			WaterNSW has had scope changed. Risk to project.	
		18/5	Federal Minister for Agriculture, Drought and Emergency Management forwarded email 15/5. Investigating why the scope has been changed and by whom.	
		14/7	Mayor has been in contact with Deputy Prime Minister to discuss ongoing progress.	
			Update for Councillors scheduled 25/8/20	
		18/8	Update held with Water NSW Officers 31/8. Progress is being made as the Dept has allocated significant additional resources to assist with landholder liaison and Aboriginal land claims.	
		1/10	Further Workshop with Councillors and proposed community meetings scheduled mid November 2020	
		17/11	WaterNSW Officers provided update to Council at the Workshop of 11/11. Meeting with effected loandowners that evening at Mingoola attended by Mayor, Cr Peters and CE.	

					26/11	WaterNSW advert in Tenterfield Star 19/11: Community webinars – 1/12 Webinars with directly impacted landowners – 24/11 Mingoola Progress Assoc members – 8-10/12		
					21/4	Mayor invited and attending NSW Government Portfolio Committee 7 – Inquiry into the rationale for, and impacts of, new dams and other water infrastructure in NSW – May 2021.		
					15/6/21	Meeting Scheduled for Monday 2 May 2021.		
						Meeting transcripts circulated for amendments.		
					10/8/21			
						Mayor & CE attended webinar – Mole R dam Community Update.		
					30/9/21	Mayor & CE attending meeting at Toowoomba Border Mayors Water Alliance with Minister Glenn Butcher		
27/11/19	261/19 GOV79/19	Request for Boundary Realignment Between Tenterfield Shire Council and Glen Innes Severn Shire Council Resolved that Council:	CCO MF&T RO			Glen Innes Shire Council at their November Ordinary Council meeting adopted a similar resolution enabling	В	

	(1) Receive and note this report; (2) Accept the proposal to have the Local Government Boundary re- aligned in accordance with this report; (3) Submit the boundary adjustment application to the Office of Local Government; and (4) That if any costs are incurred that they be passed onto the applicant.		13/8/20 10/9/20 19/4/21	this process to continue and so a boundary adjustment application to be submitted to the Office of Local Government. Rates Staff to follow up with the Office of Local Government. Further advice on timeline pending. Letter to OLG about to be sent out. Further update to be provided when we receive a response. Update: Office of Local Government have advised that the Boundary Adjustment cannot take place until after the next Local Government Election in September 2021.		
18/12/19 286/19 NM10/19	Notice of Motion - Road Naming Resolved that Council start the process of renaming of:	Dir Inf EO	17/2/20 1/7/20 14/4/21 10/5/21 7/6/21	Initial road status investigations being carried out. Still awaiting road status report from search agents, recent follow up requested has been made to them. Result of road status search have not been received as yet. Pending submissions of Road Asset Management Plan. Follow up request has been made to the	В	

					16/7/21 18/8/21 14/10/21	road status search agents. Results from Status search Agents now received. Consultation with road users to commence. Letters sent to property owners on Herding Yard Creek Road, Catarins Road & Red Ridge Lane Responses have been received from property owners and a report will be		
26/2/20	15/20 ECO4/20	Truck Wash & Loading Ramp Project - Alternative Concepts Resolved that Council: (1) Note the option for the Council Depot site is not viable at this stage; (2) Resolve that the Livestock Selling Centre is the preferred location for the project; (3) Resolve that the existing loading ramps facing Boundary Road be upgraded; (4) Resolve that the truck wash for the site be proposed for installation on the south western area of the amenities buildings. (5) Note that any conditions on this project stemming from the Development Application may impact a further decision by Council on whether to proceed with the truck wash and loading ramp as the cost of	Dir Inf MAPP		12/3 11/5 6/7/20	Resolution has been discussed with Council's independent consultant planner, and details for the amendment to current DA will be prepared. Amended drawings as suggested by consultant planner are to be prepared once budgeting and restriction priorities allow access to office based drawing program. Access to equipment being reconnected, update discussion held with planners in June, and details to be forward to consultant planner.	В	

		implementing these conditions may be prohibitive.			14/4/21 10/5/21 15/6/21 16/7/21 18/8/21 5/10/21 14/10/21	Modified loading ramp application being processed and cost effective delivery of truck wash being reviewed in order to progress a secondary development application for the wash facility. Plans being modified to satisfy the DA review. Ongoing. Received an extension of time on Grant funding. Ongoing. Currently on hold. Discussions have been held with the design consultants to revise the design for the landing ramp and truck wash to be located within the secure compound.		
				tponed due to CO ed to April 2020 M	VID-19 regulations leeting			
24/06/20	100/20 ECO09/20	Aerodrome Grass Area Lease Resolved that Council resolve to advertise for the four (4)	DI MA&PP		1/7/20	Plan of area to be prepared for lease documents.	В	
		year lease of the grassed area within the Tenterfield Aerodrome not directly associated with the landing strip for the purpose of restricted agricultural			7/8/20	Not yet advertised. Survey of the airstrip has been undertake and is being compiled		

		operations including the mowing and harvesting of grass with any submissions received to be reported back to Council for consideration.			14/4/21 10/5/21 15/6/21 14/10/21	with lease documents for advertising. Documents and advertising still to be finalised. To be advertised. Accompanying documents to be drafted. Task is being included in the scope for a consultant to complete Management Plan of the Aerodrome operations.		
22/07/20	133/20 COM17/20	Tenterfield Common Easement and Lot Compulsory Acquisition Resolved that Council: (1) Proceed with the compulsory acquisition of the interest in the land described as right of carriageway and easement for water supply within Lot 7023 DP1126222 and within Lot 7022 DP 1126834 for the purpose of creating and obtaining an easement for water supply and right of carriage way to the water source and pump infrastructure in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991; (2) Proceed with the compulsory acquisition of the land described as subdivided	CCO MPB MW&W		09/09	Jennings & Kneipp instructed to develop the 88B instrument for the easement. CA application drafted. No response from the Common Trust regarding their concurrence within the allotted timeframe. Jennings & Kneipp are to develop the 88B instrument for the easement. No response from Common Trust regarding their concurrence within the allotted	В	

· · · · · · · · · · · · · · · · · · ·		<u> </u>			
	Lot 7022 DP 1126834 for the			timeframe. CA	
	purpose of subdivision and			application drafted	
	acquisition of the newly-			and signed by CE.	
	formed Lot for the purposes of			Camanalana	
	developing water			Compulsory Land	
	infrastructure on the site and		15/10	Acquisition submitted	
	security infrastructure around		13,10	to Crown Lands for	
	the site in accordance with the			processing.	
	requirements of the Land			Cont to OLC on	
	Acquisition (Just Terms			Sent to OLG as	
	Compensation) Act 1991;		3/12	advised by Crown to	
	(3) Make an application to		3/12	begin next steps.	
	the Minister and the Governor			Register Acquisition	
				Plan being finalised	
	for approval to acquire interest		9/2/21	between surveyor	
	in the land described as right			, , , , , , , , , , , , , , , , , , ,	
	of carriageway and easement			and OLG.	
	for water supply within Lot			Registered	
	7023 DP1126222 by			Acquisition Plan with	
	compulsory process under		10/3/21	NSW Land Registry	
	section 186(1) of the Local			Services for advice.	
	Government Act;				
	(4) Make an application to		20/4	This acquisition has	
	the Minister and the Governor		20, 1	stalled as the	
	for approval to acquire the			Common Trust Board	
	subdivided Lot 7022 DP			have not signed the	
	1126834 by compulsory			papers for the	
	process under section 186(1)			Agreement.	
	of the Local Government Act;			December name to	
	(5) Classifies the land as		6/5/21	Resending papers to	
	operational land;			trust.	
	(6) Requests the Minister		11/6/21	Waiting on response	
	for Local Government approve			waiting on response	
	a reduction in the notification				
	period from 90 days to 30		9/09/21		
				Advisements	
	days;			underway to proceed	
	(7) Proceed with the			with acquisition due	
	subdivision of the land			to second attempt	
	described as Lot 7022			with no response.	
	DP1126834 and all other				
	processes required for the				
	purpose of compulsory				
	acquisition of the newly-				
	formed Lot in accordance with				
	the requirements of the Land				
	Acquisition (Just Terms				
	Compensation) Act 1991;				
	(8) Proceed with the				
	compulsory acquisition of the				
	compulsory acquisition of the				

		land described as 'Proposed Lot 1' for the purpose of developing a site for established emergency water infrastructure in accordance with the requirements of the Land Acquisition (Just Terms Compensation) Act 1991.						
26/8/20	176/20 NM6/20	Notice of Motion – Maryland Cullendore Road Through Maryland National Park Resolved that Council contact Crown Lands Department and National Parks & Wildlife Service informing them that Tenterfield Shire Council wishes to keep the Maryland Cullendore Road open.	Dir Inf EO MAPP		11/9/20 12/2/21 12/3/21	Letter forwarded to NPWS dated 3 September 2020, awaiting response. Phone meeting held NPWS & EO 14.12.20 further details to be discussed through CE & Manager EDCE Meeting held with Acting CE,DI,EO & Manager EDCE. EO to provide response to NPWS.	В	
					19/4/21	NPWS has confirmed that gazettal documents have been withdrawn from the Ministers Office. Meeting to be arranged between TSC and NPWS. Making arrangements		
					10/5/21	for NPWS to attend June 2021 Councillor Workshop.		
					10/6/21	Councillor workshop with NPWS 10.06.21		
					18/8/21	NPWS looking at all paper roads through NP. Will prioritise Maryland NP. TSC to pay for survey.		

187/20 1	

		1			-			1	
			Governor for approval to			11/06/21	Project negotiations		
			acquire the western			,,	continue.		
			portion of the subdivided				continue.		
			Lot 7018 in DP 1075621			10/7/01			
	1		by compulsory process			19/7/21-			
	1		under section 186(1) of			8/10/21	Negotiations		
	1		the Local Government				continue,		
			Act; and				arrangements to visit		
	1		Classify the land as				site once lockdown		
	1						ended.		
		l l	operational land; and						
		` '	Proceed with the						
		l l	subdivision of the land						
		l l	described as Lot 7018 in						
			DP 1075621 for the						
	1		purpose of compulsory						
			acquisition of the newly-						
			formed Lot in						
			accordance with the						
	1		requirements of the						
	1		Land Acquisition (Just						
			Terms Compensation)						
			Act 1991; and						
	1		Arrange the survey of						
	1		the formed road, known						
			as Springfield Road, that						
	1		traverses through Lot						
			7013 in DP 1075621 and						
			dedicate this as a Public						
			Road; and						
	1		Make an application to						
	1		the Minister and the						
			Governor for approval to						
	1		acquire the newly-						
	1		formed Road Lot that						
			traverses through Lot						
	1		7013 in DP 1075621 by						
			compulsory process						
	1		under section 177(1) or						
			177(2)(a) or 177(2)(b)						
			of the Roads Act.			 			
22/00/20	101/20	Torrin	ngton Greenwaste	Dir Inf		6/10/20	Mortes underweit fer		
23/09/20	191/20	Resol	ved that Council:	Dir Inf		6/10/20	Works underway for	В	
	ENV19/20	(1)	Offer the mega muncher	MWW			construction of		
			to the 59 properties for				required Mega		
	1		residents of the village	EA&M			Munchers		
			of Torrington in lieu of			0/10/20	Works continue.		
			green waste acceptance			8/12/20	Works continue.		
	1		J 1311 11212 2235 221100			28/1/21			
	L					-0/ -/			

		at Torrington transfer station; and (2) Does not offer alternative for greenwaste.			9/3 15/04 6/05 11/06/21 -19/7/21 16/08/21 - 09/09/20 21 19/10/21	Tentative discussions for opening on 24 March 2021 when Council meeting held at Torrington. Arranging convenient date for attendance of EPA reps as required for grant acuital. Date to be advised. Advised reps unable to attend, progressing with possible May opening. May opening expected. 19th May official Opening; Operational opening expected late July-August Pending meeting and lockdown Mega Muncher construction completed – to be given out when transfer station opens. Waiting on sat phones & rockstars.		
23/09/20	195/20 GOV66/20	Crown Lands Plans Of Management Resolved that Council endorse the listed draft Plans of Management and forward to the Crown Lands Minister for approval prior to the compulsory consultation period: Plan of Management - General Community Use;	ССО МРВ		15/10/20 6/11 4/12 9/2/21 8/3	Amendment being made to draft and prepared for sending to Minister Ongoing Plans sent to Minister Awaiting response from Minister	В	

	 Plan of Management - Sportsgrounds; Plan of Management - Parks; Plan of Management - Natural Areas. 			6/4/21	Awaiting response from Minister Awaiting response from Minister		
	Natural Arcas.			11/6/21 13/7/21	Crown lands (CL) advised verbally in May that they are working on the review. A request for an update sent to CL on 11/6/21		
					Crown Lands (CL) have reviewed the draft PoM's. On 15/06/21 CL provided a list of minor amendments. PoM's to be amended and returned.		
				13/8/21	There is an issue with the categorisation of R540103 at Drake. CL have suggested that the reserve be excluded from the POM and resubmit excluding the reserve.		
				8/10	Revised General Community Use PoM drafted. Others are close to complete.		
23/09/20 202/20 NM7/20	Notice Of Motion - Tenterfield Town Dam For Recreational Activities Resolved that Council investigate the opportunities that may be available near and including the town dam for recreational activities with a view to producing a master plan for presentation to the	CCO MWW		1/10	Scheduled for discussion at Councillor Workshop 21/10. Meeting with invited community members (due to COVID) 27/10. Meetings held, results	В	

		Council and subsequently the community.			15/04 6/05/21 11/06/21	provided for comment. Survey of parks underway. Focus group established. Site inspection with focus group held, preliminary designs under investigation Investigation into possible grants underway		
					09/09/21	Investigations continue-note awarded fishing platform grant Signed Deeds of Grant		
23/09/20	207/20 COM25/20	Mcleods Creek Road, Sandy Hill Resolved that Council approve the action required as	EO Dir Inf		15/10	Engaged Solicitor to assist in process.	В	
		detailed in this report.			10/5/21	Commencing process with Office of Local Government.		
					10/6/21	Advice received from Solicitors.		
					16/7/21	Correspondence sent 12.07.21 to State Forestry seeking clarification on acquisition process through Girard State Forest.		
					14/10/21	Review of costs to date and estimate of		

						survey work being undertaken prior to commencing survey works.		
01/10/20	212/20 COM26/20	Memorial Hall - Drought Stimulus Package Internal Acoustic, Ventilation And Insulation Treatments - Tender Recommendation	ССО МРВ		15/10/20 20	Negotiations commenced	В	
		And Project Update Resolved that Council: (1) Accept the tender evaluation report for the Memorial Hall			11/6	Further investigations continuing regarding acoustics. Roof, electrical and fire to proceed.		
		Internal Acoustic, Ventilation and Insulation Treatments project; (2) Not accept the			4/12	Works progressing with roofing, electrical, fire and data.		
		submitted tender; (3) Proceed with negotiations with the lowest tenderer to align the scope and budget; (4)			9/2/21	Works progressing with internal works due to commence once retractable seating has been complete.		
		(4) Grant the Chief Executive delegation to sign for agreed negotiated offer, ensuring that the required level of acoustics are met as part of these negotiations;			8/3 6/4/21.	Ongoing Works nearing completion to meet grant requirements for LDS grant. Further works will continue under BCRRF grant.		
		(5) Acknowledges that there will be a variation to the September Quarterly Budget Review to address the issues			4/5/21	LDS grant complete. Acoustic works continuing under the BCRRF grant		
		identified.			10/6/21	Acoustic works continue to ceiling and walls.		
					19/7/21	Ongoing		

					13/8/21	Ongoing, internal works nearing completion.		
					8/10	Defects inspection planned for 3 rd week in October 2021		
25/11/20	247/20	Regional Road Transfer & Road Classification Review Resolved that Council:	Dir Inf		8/12	Priority Submissions close 9/12.	В	
	COM32/20	(1) Support the Joint Priority Submission to the NSW				Submissions being prepared.		
		Road Classification Review and Regional Road Transfer for the transfer of Bruxner Way accountabilities to the NSW State Government, in conjunction with Inverell Shire			12/2	No further update. BROC advised at meeting of 12 Feb 2021.		
		Council, Moree Plains Shire Council and Gwydir Shire Council; and (2) Support Kyogle			10/5/21	No further update.		
		Council as an affected council partner in the priority submission to the NSW Road			15/6/21	No further update.		
		Classification Review and Regional Road Transfer for the transfer of Mount Lindesay			16/7/21	No further update		
		Road and the Clarence Way accountabilities to the NSW State Government; provided that the following conditions			18/8/21	No further update		
		are met: (A) The State Government commit to maintaining and upgrading these			15/10/21	Priority round applications unsuccessful. Applications have opened for the full		
		regional roads to the current level of service as a minimum and funding is not reduced; and				round of the Regional Road Transfer and Road Classification Review to close on the 24 th December 2021		
		(B) Future maintenance of the State controlled regional road network within Tenterfield Shire Council be undertaken under a						

		suitable contractual arrangement (similar to an RMCC) and that Council delivers these works for the NSW Government; and (C) Funding received by Council from State and Federal Government such as FAGS and Roads to Recovery must not be reduced.						
16/12/20	277/20 COM35/20	Update on Funding Regional Tourism Bushfire Recovery Grant - Stream 1 - Peter Allen, Oracles of the Bush & Saddler Mountain Bike Club Tenterfield Resolved that Council: (1) Accept the updated information from Peter Allen Festival; and (2) Endorse the application to apply for the maximum total of \$30,000 from the Regional Tourism Bushfire Recovery Funding - Stream 1 to be shared evenly between Oracles of the Bush & Saddler Mountain Bike Club Tenterfield.	MED&EC ACCO		17/2 14/3 10/5/21	Still awaiting results from the funding body to see if successful. Still awaiting results from the funding body to see if successful. The Saddlers Mountain Bike Club - "Gravel n Granite": Austrade decision pending reassessment of expenditure, following Council awarding the same group \$10,000 from Bushfire Community Recovery and Resilience Fund. Revised expenditure has been provided to show each grant will fund different expenditure, as otherwise could be considered double-dipping. Oracles of the Bush	В	
						Festival: Grant was not approved in time	В	

		t	to utilise funds for		
			2021 event. Austrade		
			will allow funds to be		
			used to promote 2022		
			event, however, post-		
		ā	activity report cannot		
		ŀ	oe submitted until		
			after the event, which		
			s being held late		
			March 2022. Cut-off is		
			28 February 2022 and		
			extensions past this		
		(date are pending		
			announcement by		
			Minister.		
		'			
		[Peter Allen Festival		
		l (Tenterfield Chamber		
			of Tourism, Industry	В	
			Business):		
			Extension was		
			granted for TCTIB to		
			run the festival in		
			2021, instead of		
		2	2020. TCTIB are		
		r	meeting the evening		
			of Tuesday 11 May to		
			discuss whether they		
			can run the festival		
			pased on the same		
			project scope. If not,		
			an amendment may		
		r	need to be submitted		
		t	to Austrade for		
		(consideration and		
			approval. This		
			application was		
			submitted by		
			Destination Network		
		9	Country and Outback		
			NSW on behalf of		
			Tenterfield Shire		
			Council. To date,		
		و ا	\$10,000 has been		
			ransferred to		
			Council, but not		
			expended by TCTIB. A		
		I	urther \$10,000 will		

					31/5 31/5 15/6/21 19/7/21	be paid post-event, if the festival (or another approved event concept) is approved to take place this year. Negotiations with new committee to hold the PA Festival in November have commenced Planning for this event (now called Granite N Gravel) are well underway and the event will be held on Saturday 21 Aug. Councillor Workshop Presentation 9/6/21 Ongoing. Report to Council regarding Peter Allen Festival July 2021. Council Resolution		
16/12/20	278/20 ENV23/20	Tenterfield Shire - Draft Tree Management Plan Resolved that Council endorse the Draft Tree Management Plan and place on public exhibition with: • Further information to be provided on tree species on Logan Street; and • Additional Item (4.3) noting Liston community input in planting and providing trees; and	CCO MOSR&U		9/3 6/5/21	Tree Management Plan has been put on Public Exhibition for 28 Days finishing on 28 February 2021 Submissions now closed. Several received. Preparing to present to Council workshop in April. Draft plan to be presented to Councillor workshop in May.	В	

	1	T .	1	ı	_	ı		-	
		 Further information regarding Tenterfield Park. 				12/5/21	Presented at Councillor Workshop.		
		Tark.				7/7/2021	Need to update street trees planted in Villages in readiness for adoption.		
						17/08/21	Ongoing		
						- 18/10/21			
16/12/20	291/20 NM9/20	Notice of Motion – Submission to NSW National Parks & Wildlife Service Regarding Mt Mackenzie Lookout Area Resolved that Council: (1) Receive a report on possible upgrades to the Mt Mackenzie Lookout, including the upgrade of toilet facilities (and where possible partnership) with NSW National Parks & Wildlife Service, with a view to enhance visitor experience; and (2) Include in the upcoming review of the Road	CE CCO MED&CE DIR INF MAPP			18/2 9/4/21	Currently investigating Aboriginal Land Claim and potential grant application preparation for facilities and road upgrade Aboriginal Land Claim refused on 7/4/21. Appeal period expires on 29/7/21. Appeal period expires	В	
		Network Management Plan, the provision for upgrading the current access to Mt Mackenzie Lookout to a standard that will allow coaches to access the area.				15/6/21 18/8/21 08/09/21	BBRF – application for \$2.156.208 (Mt Mackenzie Tourism Infrastructure upgrade submitted. Announcement due mid 2021! An appeal has been lodged by NSW Aboriginal Land Council against the refusal of the		

					18/10/21	Aboriginal Land Claim. A response to a subpoena was sent 3/9/2021.		
16/12/20	295/20 COM36/20	Resolved that Councils: (1) Advertise Councils' intention enter into a new lease over Lots 2, 3 and 4 Section 37 DP758959, for a period of 14 days and seek any objections to the proposal; (2) Delegate authority to the Chief Executive to enter into a new lease over Lots 2, 3 and 4 Section 37 DP758959 for a period of 14 days and seek any objections to the proposal; (2) Delegate authority to the Chief Executive to enter into a new lease over Lots 2, 3 and 4 Section 37 DP758959 for a 3 year period with a 10 year optional extension to the lease, subject to the summarised terms and conditions included in the report; (3) Authorises the lease be signed under seal of Council by the Mayor and the Chief Executive subject to no objections being received to the proposal.	МРВ		9/2/21 12/3/21 20/4 4/5/21 11/6/21	Advertised January 2021 with no objections received. Draft lease being prepared. Finalisation of easements for bore pumps still to be finalised by Waste & Water. Draft lease has been prepared and provided to Transport Museum for review. Draft includes a consent for the easements to be registered. Transport Museum have a meeting on 12/4/21 to discuss. It appears they will accept. Council works on the bores etc require completion. Advice from Waste and Water Manager is that land will likely be available for lease by end of September 2021 Awaiting completion of works for bores prior to following up	В	

				14/07/21 13/8/21 8/10	with Museum. Works are now complete except the fencing around the bores. The site has been substantially cleaned up. Awaiting the completion of fencing. Transport Museum are not concerned. Still awaiting completion of fencing		
16/21 COM2/21	Request To Relocate The Band Hall To Leechs Gully Road (Former Leechs Gully Hall Site) Resolved that Council: (1) Supports the gifting of the Band Hall to the Leechs Gully Progress Association subject to the association being responsible for: (a) Ensuring the Band Hall can fit on the property by conducting an identification survey; (b) Ensuring the Band Hall transfer meets heritage requirements; (c) Paying for all costs associated with the relocation of the Band Hall; (d) All upkeep and maintenance on the band hall once ownership	MPB		24/2 25/2 1/3 12/3 20/4	Mr Rod Dowe was informed of Council's decision. Mr Dowe will contact a surveyor re the recommendation of part 1 (a) as a first step in the process. Mr Dowe provided with the names of some Heritage Consultants. The above is evidence of part 3 of the recommendation being enacted. The Gem Club have been advised of the council resolution and provided with contact with Leechs Gully Progress Association for continued use of the hall if relocation takes place.	В	

		is formally transferred to the association. (2) Allocates up to \$50,000 to the Leechs Gully Progress Association towards the costs associated with the items in (1) above. (3) Negotiates with the Leechs Gully Progress Association on the proposed relocation of the Band Hall.		4/5/21 11/6/21 19/7/21 13/8/21 8/10/21	Survey to be completed and relocation quotes are being sought by Progress Association Nothing further to report. Committee to meet and review Constitution. Ongoing waiting for Progress Assoc to become an incorporated body. Meeting to be organised with Progress Association and TSC		
24/2/21	20/21 ENV4/21	Praft Village Concept Plans Resolved that Council: (1) Place the draft Village Concept Plans on public exhibition for a period of twenty eight (28) days; and (2) Adopt the Village Concept Plans if no submissions are received at the close of the exhibition period.	MPDS	9/3 19/4/21 19/7/21 17/08/21 - 18/10/21	Draft Plans on public display to 1/4/21 Consultation meetings to be held with each village progress prior to report back to Council. Plans underway for other Village meetings to be held. Postponing face to face meetings until Covid-19 is over.	В	
24/2/21	22/21 ENV6/21	Apex Park Bore Resolved that Council: (1) Adopt the new Water Charge of \$3.25 per Kl for the Apex Park	MWW A/CCO A/MF&T	12/3/21 15/04	Awaiting arrival of new water dispenser. New dispenser arrived installation pending	С	

		Bore for inclusion in Council's Fees & Charges for the 20/21 financial year, upon commissioning of the new water dispenser at Apex Park Bore. (2) Provide access to free non-potable water at Apex Park Bore in drought conditions for livestock purposes only. (3) Provide educational information and install a surveillance camera at Apex Park Bore.		3.	31/5/21 31/5/21 31/06/21 09/9/21	Apex Park bore fee included in Draft Operational Plan Budget. Operational Budget Adopted Today at Extraordinary Council Meeting. Installation pending – waiting on parts		
24/3/21	57/21 COM8/21	Tenterfield Sculpture Walk Resolved that Council adopt the report and approve installation and locations of all the proposed sculptures.	MED&CE EO	10	20/4/21 .0/5/21 .3/07/21	Awaiting confirmation regarding crown land management and Native Title. No native title submission received. Council has been appointed as Crown Land Manager of all Reserves involved. Native Title also resolved. Art works can proceed from Crown Land Management and Native Title perspective.	В	
					.8/8/21	Installation of sculptures are imminent and all sites are confirmed. Foundations prepared.		

24/3/21	58/21	Sale of Land - Tenterfield Industrial Estate - Lots 14	MED&CE	29	9/3/21	Certificates provided	В	
	ECO6/21	& 15 Resolved that Council accept				to Jennings & Kniepp – sale proceeding		
		the revised offers as submitted by Harold Curry Real Estate				Contracts have been		
		and authorise the Chief		10	0/5/21	exchanged and proceeding to sale.		
		Executive to execute the documents to transfer the land				Sale of industrial		
		in the Tenterfield Industrial Estate as follows:		31	1/5/21	LOTS in progress		
		• Lot 14, DP 1155323 – Duff				Sale of LOT 15 complete		
		Superannuation Fund and Mr Bruce Lyons and Mrs		2/	/7/21	LOT 14 progressing		
		Marisa Christelle Lyons as				now that sub-division		
		Trustees for BML Superannuation Fund -				has been finalised		
		\$55,260.00; • Lot 15, DP 1155323 -			8/8/21- 8/10/21	Ongoing		
		Emma Lee Page -			0, 10, 11			
		\$42,000.00. Sale Of Land - Tenterfield						
24/3/21	59/21	Industrial Estate - Change Of Purchaser Lot 8	MED&CE	20	0/4	Documentation with Solicitors	В	
	ECO7/21	Resolved that Council note the				Ongoing		
		change in purchaser for Lot 8 DP 1155323 of the Tenterfield			1/5	Removal of Riley		
		Industrial Estate from Grant		2/	/7/21	Street road calming infrastructure has		
		Townes Haulage to R.P's Total Assessments & Driver Training				activated the sale of		
		Pty Ltd.			0 (0 (0 4	LOT 8.		
				18	8/8/21	Ongoing.		
				18	8/10/21			
24/3/21	60/21	Snake Creek Road - Road Reserve Update	DIR IF	10	0/5/21	Office of Local	В	
	ECO8/21	Resolved that Council: (1) Proceed with the	EO			Government application required.		
		compulsory acquisition of the						
		land described as part of Lot 7301 DP 1145839 for the		15	5/6/21	Office of Local		
		purpose of dedicating a road in		19	9/7/21	Government		
		accordance with the requirements of the Land				Application being drafted.		
		Acquisition (Just Terms Compensation) Act 1991;		18	8/8/21	Application and		
		(2) Make an application to			, -,	attachments sent		
		the Minister and the Governor						

		for approval to acquire part of Lot 7301 DP 1145839 by compulsory process under section 177 (2)(b) of the Roads Act 1993.		14/10/21	17/8/21 OUT21/61C3BA5A. Application rejected as need updated searches & correspondence. Being arranged for resubmitting.		
28/4/21	86/21 ENV7/21	Molesworth Street Drainage Easement Resolved that the matter of the Molesworth Street Draining Easement be deferred until the roles and responsibilities are determined in relation to stormwater discharge onto Lots 1 and 13.	A/CCO DI MA&PP EO EA&M	7/5/21	Matter referred to cross department meeting for discussion with Council's Planning and Building Departments for further action.	В	
				7/6/21	Council report from April has been discussed at cross department meeting and assessment of the extent of properties and impacts is being investigated.		
				19/7/21 - 18/10/21	Council Report to be prepared by Engineering with input from Planning Dept.		
28/4/21	91/21 GOV35/21	Southern QLD Inland & NSW Border Regional Water Alliance – Tenterfield Shire Council Membership Resolved that Council endorse in principle: (1) Tenterfield Shire Council as a member of Southern Qld Inland & NSW Border Regional Water Alliance Limited	CCO AE&M	3/5/21 31/5/21 15/6/21	Letter provided to Mayor Antonio of Toowoomba Regional Council as Chair. Zoom meeting arranged for 2 June 2021. Zoom meeting attended 2/6.	В	

		subject to approval of the Constitution of the Company; and (2) Tenterfield Shire Council Mayor as a Director of Southern Qld Inland & NSW Border Regional Water Alliance Limited.			19/7/21 18/8/21 5/10/21	Awaiting legal advice regarding cross border (NSW/QLD) constitution and any associated issues. Ongoing. Border Mayors Water Alliance meeting in Toowoomba with Minister Butcher.		
23/6/21	129/21 COM14/21	Resolved that with reference to the Local Traffic Committee recommendations of 10 June 2021, that Council adopt the following: RILEY STREET LOAD LIMIT - remove the "tadpole" island blisters road calming device from Riley Street.	DI MA&PP		19/7/21 19/7/21	Riley St tadpole to be removed in conjunction with other works scheduled for Sept 21.	A	
		TSC to investigate introducing a "signposting policy" for the Shire. TSC to provide "Torrington" town directional guide signs and suggest the business owner investigate options for signage, as managed by the DA process on private lands for			19/7/21 18/8/21 14/10/21	MA&P to investigate what current signage is present at Torrington. Ongoing Riley Street 3T Load Limit sign has been		
		advertising signs on their or another property.			14/10/21	replaced and upgraded. Riley Street 'tadpole' island blisters have been removed.		
23/6/21	131/21 ENV9/21	SHORT TERM RENTAL ACCOMMODATION (STRA) Resolved that Council: (1)Receive and note the information; and	MP&DS AEA&M		23/6/21 18/8/21	Noted. Placed on Councils website. To be advertised in YLN Nov 21	В	

		(2)Publicise the new planning framework on Council's website and in Your Local News.						
28/7/21	COM18/21 157/21	Black Summer Bushfire Recovery Grants Program Resolved that Council: (1) Undertake a Councillor Workshop on Wednesday 4 August 2021, to progress all funding grant ideas, priorities and further progress Applications. (2) Support Angry Bull Trails Ltd Application under the Black Summer Bushfire Recovery Grants Program by providing a grant of up to \$10,000 to Angry Bull Trails Ltd to engage a dedicated grant writer to assist them in applying. With this amount to be recouped to Council should the grant application be successful.	CCO A/MED&CE CE		4/8/21	Councillor Workshop Conducted – funding grant ideas, priorities resolved. Angry Bull Trails LTD funding is being arranged	В	
22/9/21	COM21/21 184/21	Categorisation of Reserves in accordance with Crown Land Management Act Categorise R22044 as General Community Use; (1) Categorise R22042 as General Community Use; (2) Categorise R42597 as Sportsground and Park; and (3) Advise the Minister of the assigned categorisations.	MP&B PS		8/10	Notification has been sent to Crown lands and awaiting response	В	
22/9/21	COM22/21 186/21	renterneta, brake &	CCO CAO		18/10/21	Public Notice prepared – Tfld Star 21/10 & 28/10	В	

 ,				
(1) Receive and note the report "Alcohol Free Zones - Tenterfield, Drake and Urbenville". (2)Engage in consultation re the re-establishment of the following alcohol free zones, effective from 31 October 2021 to 30 October 2025:				
Tenterfield All public places that are public roads, footpaths or public car parks within the area bounded by the following:				
□Naas Street between Pelham Street and East Street □East Street between Naas Street and Douglas Street □Douglas Street between East Street and Pelham Street □Pelham Street between Douglas Street and Naas Street				
Drake Proposed Zones are as follows: □Bruxner Highway / Fairfield Street between Stuart Street and Picarbin Street □Alison Street (South) from Bruxner Highway / Fairfield Street to Drake Community Hall □Alison Street (North) from Bruxner Highway / Fairfield Street to Koreelah Street				
<u>Urbenville</u> Proposed Zones are as follows: □Stephen Street between Boomi Street and Tooloom Street.				

		□ Beaury Street between Boomi Street and Tooloom Street. □ Boomi Street between Beaury Street and Stephen Street. Welch Street between Beaury Street and Stephen Street. □ Urben Street between Deane Street and Lindsay Street. □ Tooloom Street between Beaury Street and Lindsay Street.; and further (3) Subject to no objections, the Alcohol Free Zones as detailed in the report be re-established by Council.					
22/9/21	ENV14/21 185/21	Proposal - Lep Amendment Schedule 5 - Heritage Housekeeping Amendment Resolved that Council: Support the finalisation and making of the Planning Proposal as exhibited. (2) Forward the Planning Proposal to Parliamentary Counsel for drafting of the Instrument and their opinion; (3) Authorise Council staff to make any necessary minor amendments to the proposal during the drafting of the instrument in consultation with Parliamentary Counsel and the Department of Planning, Industry and Environment; and	MP&DS		In progress	В	

		(4) Delegate to the Chief Executive the power to make the plan on behalf of Council as the local plan-making authority under section 3.36(2) under the Environmental Planning and Assessment Act, 1979.						
22/9/21	ENV15/21 187/21	2021/22 Local Heritage Places Fund Applications Resolved that: (1) Endorses the offers of funding, as detailed in the attachment to this report, and forwards a Letter of Offer to the eligible applicants; and (2) Redistribute any funding not accepted, or not claimed by the claim date, amongst completed projects, with priority funding given to the property 305 Rouse Street, Tenterfield.	MP&DS			Letter of offer forwarded to successful applicants	C	
22/9/21	GOV36/21 187/21	Monthly Operational Report - July/August 2021 Resolved: That Council receives and notes the status of the Monthly Operational Report for July/August 2021.	A/MF&T		22/9/21	Noted	С	
22/9/21	GOV43/21 190/21	Christmas / New Year closedown - 2021/2022 Resolved: • that Council endorse the closedown periods for the Christmas/New Year 2021/2022 period as follows:	CE AEA&M		22/9/21	Memorandum Drafted – CE to approve.	С	

		 Indoor staff - close of business Friday, 17 December 2021, reopening Tuesday, 4 January 2022; Outdoor staff - close of business Thursday, 16 December 2021, reopening Thursday, 6 January 2022. 						
22/9/21	GOV55/21 191/21	CIVIC OFFICE - UPDATE OF POLICY Resolved that: Council adopt the updated Councilor Expenses & Facilities Policy 1.160.	A/EA&M	22/9	/21	Updated Policy uploaded to TSC Website & Public Drive:/Policies	С	
22/9/21	GOV56/21 190/21	LOCAL GOVERNMENT NSW ELECTION & ANNUAL CONFERENCE - 28 FEBRUARY TO 2 MARCH 2022 Resolved that Council: (1) Approve the attendance of the Mayor and Chief Executive to represent Council at the Local Government NSW Annual Conference in Sydney, Monday, 28 February to Wednesday, 2 March 2022. (2) Endorse the Mayor as the voting delegate of Tenterfield Shire Council for the upcoming election and Annual Conference. (3) Endorse the following motions for submission to the 2022 Local Government NSW Annual Conference.	A/EA&M	18/1		The Mayor has been nominated as TSC "Voting Delegate". Accommodation and Conference addendance for CE + Mayor booked. Holding off on flights currently. Motions to be forwarded before Feb 2022	В	

 1	1	1	 1		
(a) That LGNSW lobbies the NSW State Government to request that NSW Rural Fire Service, as a duty of care, undertake an increased level of bush fire risk management plan activities, including increased hazard reduction burns and increased numbers of fuel load assessment on both public and private land.					
(b) That LGNSW requests the NSW State Government to seek an amendment to the Local Land Services Act 2013 where the assumption of guilt under Section 60(N)(1) is replaced by the need for demonstration of an offence committed by the landholder.					
(c) That LGNSW lobbies the NSW State Government to implement a state bond system applying to all Renewable Energy Projects across NSW to provide funds for decommissioning and land remediation at the conclusion of the projects.					

		(d) That LGNSW call on the NSW State Government to increase resourcing for Crown Lands to address the back log of Native Title Claims and Land Claims over Crown Land to encourage the wider Community use of these reserves and implement a process (including agreement with interested parties that identifies the compensation payable to interested groups) to enable certainty when considering new or enhanced infrastructure on Crown Land where claims exist or are pending.						
22/9/21	GOV57/21 193/21	RISK MANAGEMENT AND INTERNAL AUDIT FOR LOCAL COUNCILS IN NSW - DRAFT GUIDELINES - AUGUST 2021 Resolved that Council receive and note the Risk Management and Internal Audit for Local Councils in NSW draft guidelines.	MCS,G&R		22/9/21	Noted	С	
22/9/21	GOV58/21 192/21	2020/21 FINANCIAL STATEMENTS TO BE REFERRED FOR AUDIT Resolved that Council; (1) In relation to the Financial Statements and in accordance with	A/MF&T A/EA&M			Financial Statements have been signed by the Mayor, the Deputy Mayor, the Chief Executive and the Responsible Accounting Officer.	В	

		 T T	1	1	1
	Section 413(2)(c) of the Local Government Act 1993 (as amended):				
a)	Council resolves that in its opinion the General Purpose Financial Statements and the Special Purpose Financial Statements for the year ended 30 June 2021 and Special Schedules are properly drawn up in accordance with the provisions of the Local Government Act 1993, (as amended) and the Regulations there under; and				
b)	That the Financial Statements be approved and signed by the Mayor the Deputy Mayor, the Chief Executive and the Responsible Accounting Officer.				
(3)) That the Financial Statements be referred to Council's Auditor for audit; and				
(4)) That the audited Financial Statements be forwarded to the Office of Local Government by 31 October 2021; and				
(5)	Officer be delegated authority to place the Audited Financial Statements on public exhibition from Monday, 1 November 2021 if possible (or the soonest practicable				

		alternative date if not) and that notice be given that Council will present its Audited Financial Statements at the Ordinary Council Meeting to be held on 24 November 2021 if possible (or the soonest practicable alternative date if not); and						
		(6) That the audited Financial Statements be presented at the meeting of Council to be held on 24 November 2021 if possible in accordance with Section 419(1) of the Local Government Act 1993 (as amended) or alternatively at the soonest practicable date as determined by the Chief Executive Officer.						
22/9/21	GOV59/21 195/21	CAPITAL EXPENDITURE REPORT AS AT 31 JULY 2021 Resolved that: Council receive and note the Capital Expenditure Report for the period ended 31 July 2021.	A/MF&T		22/9/21	Noted	С	
22/9/21	GOV60/21 196/21	CAPITAL EXPENDITURE REPORT AS AT 31 AUGUST 2021 Resolved that: Council receive and note the Capital Expenditure Report for the period ended 31 August 2021.	A/MF&T		22/9/21	Noted	С	
22/9/21	GOV61/21 197/21	FINANCE & ACCOUNTS - PERIOD ENDED 31 JULY 2021 Resolved that: Council receive and note the Finance and Accounts Report for the period ended 31 July 2021.	A/MF&T		22/9/21	Noted	С	

GOV62/21 198/21	FINANCE & ACCOUNTS - PERIOD ENDED 31 AUGUST 2021 Resolved that: (1) Receive and note the Finance and Accounts Report for the period ended 31 August 2021. (2) Approve the refinancing of the Tenterfield Creek Dam Wall Safety Upgrade Loan to the value of \$3,087,671.80 at an indicative interest rate of 2.63% for a fixed period of 20 years with the Commonwealth Bank.	A/F&T			22/9/21	Noted	В	
RES4/21 199/21	COUNCIL RESOLUTION REGISTER - AUGUST/SEPTEMBER 2021 Resolved that: Council notes the status of the Council Resolution Register to August/September 2021.	A/EA&M			22/9/21	Noted	С	
	198/21 RES4/21	PERIOD ENDED 31 AUGUST 2021 Resolved that: (1) Receive and note the Finance and Accounts Report for the period ended 31 August 2021. (2) Approve the refinancing of the Tenterfield Creek Dam Wall Safety Upgrade Loan to the value of \$3,087,671.80 at an indicative interest rate of 2.63% for a fixed period of 20 years with the Commonwealth Bank. RES4/21 199/21 COUNCIL RESOLUTION REGISTER - AUGUST/SEPTEMBER 2021 Resolved that: Council notes the status of the Council Resolution Register to	PERIOD ENDED 31 AUGUST 2021 Resolved that: (1) Receive and note the Finance and Accounts Report for the period ended 31 August 2021. (2) Approve the refinancing of the Tenterfield Creek Dam Wall Safety Upgrade Loan to the value of \$3,087,671.80 at an indicative interest rate of 2.63% for a fixed period of 20 years with the Commonwealth Bank. RES4/21 199/21 COUNCIL RESOLUTION REGISTER - AUGUST/SEPTEMBER 2021 Resolved that: Council notes the status of the Council Resolution Register to	PERIOD ENDED 31 AUGUST 2021 Resolved that: (1) Receive and note the Finance and Accounts Report for the period ended 31 August 2021. (2) Approve the refinancing of the Tenterfield Creek Dam Wall Safety Upgrade Loan to the value of \$3,087,671.80 at an indicative interest rate of 2.63% for a fixed period of 20 years with the Commonwealth Bank. RES4/21 199/21 COUNCIL RESOLUTION REGISTER - AUGUST/SEPTEMBER 2021 Resolved that: Council notes the status of the Council Resolution Register to	GOV62/21 198/21 PERIOD ENDED 31 AUGUST 2021 Resolved that: (1) Receive and note the Finance and Accounts Report for the period ended 31 August 2021. (2) Approve the Tenterfield Creek Dam Wall Safety Upgrade Loan to the value of \$3,087,671.80 at an indicative interest rate of 2.63% for a fixed period of 20 years with the Commonwealth Bank. RES4/21 199/21 RESOLUTION REGISTER AUGUST/SEPTEMBER 2021 Resolved that: Council notes the status of the Council Resolution Register to	GOV62/21 198/21 PERIOD ENDED 31 AUGUST 2021 Resolved that: (1) Receive and note the Finance and Accounts Report for the period ended 31 August 2021. (2) Approve the refinancing of the Tenterfield Creek Dam Wall Safety Upgrade Loan to the value of \$3,087,671.80 at an indicative interest rate of 2.63% for a fixed period of 20 years with the Commonwealth Bank. RES4/21 199/21 RESOLUTION REGISTER AUGUST/SEPTEMBER 2021 Resolved that: Council notes the status of the Council Resolution Register to	GOV62/21 198/21 PERIOD ENDED 31 AUGUST 2021 Resolved that: (1) Receive and note the Finance and Accounts Report for the period ended 31 August 2021. (2) Approve the refinancing of the Tenterfield Creek Dam Wall Safety Upgrade Loan to the value of \$3,087,671.80 at an indicative interest rate of 2.63% for a fixed period of 20 years with the Commonwealth Bank. RES4/21 199/21 RESOLUTION REGISTER AUGUST/SEPTEMBER 2021 Resolved that: Council notes the status of the Council Resolution Register to	GOV62/21 198/21 PERIOD ENDED 31 AUGUST 2021 Resolved that: (1) Receive and note the Finance and Accounts Report for the period ended 31 August 2021. (2) Approve the refinancing of the Tenterfield Creek Dam Wall Safety Upgrade Loan to the value of \$3,087,671.80 at an indicative interest rate of 2.63% for a fixed period of 20 years with the Commonwealth Bank. RES4/21 199/21 RES4/21 COUNCIL RESOLUTION AUGUST/SEPTEMBER 2021 Resolved that: Council notes the status of the Council Resolution Register to