
Disaster Recovery and Major Projects Update



AGRN1198 - Tropical Cyclone Alfred Projects



Pavement Repairs

Package 1	Long Gully Road	Package 2	Package 3
5 Roads – Submitted RA initial assessment \$5,159,582	Submitted RA Assessment \$3,815,750	12 roads under final review for submission	48 roads in final development
Hootons Rd Kildare Rd Paddys Flat Road Sugarbag Rd East Timbarra Rd		Barney Downs Rd Clarence Way Dalmoak Rd Grahams Creek Rd Homestead Rd Killarney Rd Mt Mackenzie Lookout Rd Paddys Flat Rd North Plains Station Rd Scrub Rd Tooloom Rd White Swamp Rd	

Plains Station Road

Re-Damage Claim submitted

- NSW Reconstruction Authority assessment expected to be complete by September including an Independent Technical Review (ITR)
- National Emergency Management Agency (NEMA) review of ITR expected to be complete by end December 2026
- Works likely to commence early 2027



Long Gully & Castlerag Roads

Long Gully Road additional slips – In development
Castlerag Road causeway – In development



Other Major Projects



Mount Lindesay Rd Boundary Rd to Bryans Gap Rd

Completed as a self perform project with
contract plant and labour

Funding – Restart NSW – Fixing Country Roads



RCBC Replacement – Big Hill Culvert

Under Construction by Finn Valley
Funded administered by TfNSW – Legume to Woodenbong



Pyes Creek Bridges

Under Construction by Fulton Hogan

Bridge 1 and 2 funded by Special Rate Variation (SRV) and Roads 2 Recovery (R2R)

Bridge 4 funded by DRFA AGRN 1012 (2022 Flood Event)

Bridge 1 demolition



Bridge 2 scour protection



Bridge 4 piling



Stockyard Creek Bridge

Construction awarded to Fulton Hogan

Site works scheduled to commence next month

Funding – NSW 2023 State Election commitment



Molesworth Street Bridge

Contract awarded

Construction awarded to CMC Pty Ltd

Due for completion by June 30 2027

Jointly funded by the Australian and NSW government
Disaster Recovery Funding Arrangements through the
Regional Roads and Transport Recovery Package
(Infrastructure Betterment Fund).



SMART Infrastructure Signage

Completed

Awarded to J1 LED

Funded by the Office of Local Government (OLG)



Long Gully Road Slips

Slip remediation completed with roadworks and drainage to complete

Under construction by Finn Valley

Funded by Disaster Recovery Funding Agreement (AGRN 1012 – 2022 Flood Event)



Minor Slips Repair Variation (MSRV)

Rivertree Road – site works underway

White Swamp Road – site works commenced

Mount Lindesay Road – design complete, no site works commenced

Under construction by Finn Valley

Funded by Disaster Recovery Funding Agreement
(AGRN 1012 – 2022 Flood Event)



4 x Crossings

Eagle Creek Road causeway - Completed

Pyes Creek causeway - Design complete, no site works started

Upper Rocky River Rd causeway - Design complete, no site works started

Under construction by Finn Valley

Funded by Disaster Recovery Funding Agreement
(AGRN 1012 - 2022 Flood Event)



Eagle Creek Rd Causeway

4 x Crossings

Rivertree Bridge - 70% complete

Under construction by Finn Valley

Funded by Disaster Recovery Funding Agreement (AGRN 1012 – 2022 Flood Event)



Culverts – Killarney & White Swamp Roads

Construction awarded to Finn Valley

Funded by Disaster Recovery Funding Agreement
(AGRN 1012 – 2022 Flood Event)

Additional R2R funding to be applied to Killarney
Culvert to allow for full replacement



RESEALING WORKS

48.63km of reseals on 16 roads across the Shire

Reseals

Tenterfield Town Streets – 3.6 kms



Clive Street



East Street

Reseals

Tenterfield Town Streets – 3.6 kms



High Street



Scott Street

Reseals

Tenterfield Rural Roads – 8.3 kms



Bellevue Road



Black Swamp Road

Reseals

Tenterfield Rural Roads – 8.3 kms



Boundary Road

Reseals


Jennings Town Streets – 6 kms



Border Street



Duke Street



Ballandean Street

Reseals

Jennings Town Streets – 6 kms



Gladstone Street



Graham Street

Reseals

Jennings Town Streets – 6 kms



High Street



Duke & Ballandean Streets

Reseals

Legume Town Streets – 1 kms



Tooloom Street



Flagstone Road

Reseals

Liston Town Streets – 700m



Clarence Street



Stanthorpe Street

Reseals

Boonoo Boonoo Landfill Entrance - 430m



Reseals

Eastern area including Cheviot Hills Rd and Drake Hall Carpark 1.4 km



Reseals

Tabulam Area 4.2km including Clarence River Rd



Clarence River Road

Reseals

Tabulam Area 4.2km including Clarence River Rd



Plains Station Road

Reseals

Reconstruction of Chauvel Rd and double double seal 1.7km



Reseals

Northern area, Paddy's Flat Rd North 3.4km



Reseals

Western Area including Torrington Rd 3 km (and some reconstruction)



Reseals

Regional Roads Bruxner Way 16.6km



Reseals

Regional Roads Bruxner Way 16.6km



Reseals

Regional Roads Bruxner Way 16.6km



GUARD RAIL WORKS

Guard Rail

Guard rail replacement on Bruxner Way (x 5)



Guard Rail

Guard rail replacement on Bruxner Way (x 5)



Guard Rail

Guard rail replacement on Bruxner Way (x 5)



Guard Rail

Installation of guard rail on Mt Lindesay (x 2)



Before



After

Guard Rail

Installation of guard rail on Mt Lindesay (x 2)



Before



After

Guard Rail

Replacement of guard rail on Scrub Rd



Regional Emergency Road Repair Fund (RERRF) Works

17 road re-sheeting and patching works across the Shire

Back Ck Rd



Bald Rock Rd



Branch Ck Rd



Bluff River Rd



Bruxner Road



Catarrh Ck Rd

Resheet first 1.3km and other isolated areas




Head Gate Rd

Resheet full length using a bony material



Herding Yard Ck Rd



New Koreelah Rd

Resheet and seal a jump up



Red Hill Rd

Resheet various areas



Rivertree Rd

Resheet various areas



Springfield Rd

Resheet and jump seal out of creek



Talmoi Rd

Minor resheeting and concentrated on drainage



Summit Rd

Opened up the road and drainage with an ambition to resheet in the coming years areas



Torrington Rd

Combination of budgets to reconstruct from Deepwater to Castlerag Rd



Urbenville Rd

Combination of budgets to reconstruct Urbenville Rd from Urbenville to Beaury Ck Rd



White Swamp Rd

Resheeted the majority of the road with a bony gravel



RESHEETING

Combination works with DRFA, MTCE, RERRF & Other)

Harrigans Lane

Resheet various sections on Harrigans Lane and construct drainage – pipes and causeways



Mud Flat Rd

Resheet various locations



PIPE REPLACEMENT

22 pipes replaced on 11 roads across the shire

Acacia Plateau Rd



Bald Rock Rd x 6




Black Swamp Rd x 2



Gilgurry Rd



Harringtons Lane x 6



Herding Yard Creek Rd



McLeods Creek Rd



Red Hill Rd



Tarban Rd



Torrington Rd



Wellington's Lookout Rd



CAUSEWAY WORKS

5 causeways on 4 roads

Harrigans Lane x 2



Herding Yard Creek Rd



Rouse St North Causeway

Under construction



Wellington's Lookout Rd





Thank You

www.tenterfield.nsw.gov.au | (02) 6736 6000